Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	4 October 2026
Team ID	
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy	USN-1	As an admin, I can require Subcategory and show Assignment Group when Category is Software.	3	High	
Sprint-1		USN-2	As an admin, I can require Work notes when Priority is 1 - Critical.	2	High	
Sprint-1		USN-3	As an admin, I can require resolution details and lock Impact and Urgency on Resolve.	3	Medium	
Sprint-1	Client Script (onChange)	USN-4	As a user, I can see Priority populated automatically from Impact and Urgency.	5	High	
Sprint-2	Client Script (onSubmit)	USN-5	As a user, I cannot submit an Incident with a Short description under 10 characters.	3	High	
Sprint-2		USN-6	As a user, I cannot resolve an Incident when Work notes are empty.	3	High	
Sprint-2	Testing and Validation	USN-7	As a tester, I can verify all UI Policies and Client Scripts using test cases.	5	High	
Sprint-2		USN-8	As a team member, I can record test results and complete the documentation.	2	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	13	6 Days	12 Oct 2026	17 Oct 2026		

Velocity:
The sprint duration is 6 days and the velocity of the team is 13 (points per sprint), calculated as 26 total story points across 2 sprints. The team's average velocity (AV) per iteration unit (story points per day) is 13 / 6 = 2.17.

$$AV = \frac{velocity}{sprint\ duration} = \frac{13}{6} = 2.17$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts